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SUPPLEMENT TO REQUEST FOR LIMITED WAIVER
OF SECTION 20.18(d) OF THE COMMISSION'S RULES

STPCS Joint Venture, LLC, d/b/a SOL Communications ("STPCS"), by its attorneys,

hereby supplements its request for a limited waiver of Section 20.18(d) of the Commission's

rules regarding Phase I deployment of enhanced 911 ("E-911") service, filed with the

Commission on November 3,2000 (the "Waiver Request"). The purpose of this supplement is

to inform the Commission of recent events related to STPCS's E-911 implementation efforts,

and to extend the period for which STPCS seeks a waiver in order to implement Phase I E-911

service in the seven rural markets in south Texas for which STPCS holds licenses to provide

personal communications services.

On January 26,2000, the Texas Commission on State Emergency Communications

("TX-CSEC") requested, pursuant to Section 20.18(d), that STPCS implement Phase I E-911

service. STPCS immediately began the process of complying with the TX-CSEC's request. In

its Waiver Request, STPCS described the difficulties it experienced between January 26,2000

and November 3,2000 in attempting to implement Phase I E-911 service. The primary reason

for the delay has been the difficulty of negotiating with and coordinating the efforts of all of the
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parties who are indispensable to making implementation a reality. In STPCS's markets, these

parties include the TX-CSEC; the 911 call data manager, SCC Communications Corporation

("SCC"), which also is the exclusive vendor for creating and servicing E-911 infrastructure in

Texas; the local Texas Councils of Govemment; STPCS's equipment vendor (Nokia); and

Southwestern Bell, the incumbent local exchange carrier ("ILEC").

At the time it filed its Waiver Request, STPCS was awaiting final approval of its Phase I

exhibits by the local Councils of Government. STPCS also was awaiting the provisioning of

additional trunks by Southwestern Bell. Upon final trunk delivery, STPCS intended to initiate

testing of all circuits for Phase I E-911 compatibility and, upon completion of successful testing,

to implement Phase I service. As it stated in the Waiver Request, STPCS believed that these

steps could be completed by December 15, 2000.

Since November 3, the Councils of Govemment have approved STPCS's final Phase I

exhibits, and Southwestern Bell completed delivery of STPCS's trunk orders. Unfortunately,

however, problems with the delivered trunks will make implementation by December 15,2000

impossible. It also appears that Public Safety Answering Point ("PSAP") equipment is not fully

capable of supporting Phase I service.

Trunk Readiness. STPCS ordered enhanced multi-frequency ("EMF") trunks from

Southwestern Bell. These trunks must be capable of transmitting 20 digits as a component of the

CAS solution that STPCS must deploy in light ofTX-CSEC requirements and the capabilities of

STPCS's Nokia facilities. On November, 29, 2000, during a telephone conference to discuss the

problem, STPCS learned that despite prior reassurances to the contrary, the Southwestern Bell

tandem switches are not, in fact, capable of receiving 20 digits from EMF trunking. Immediate

efforts to resolve the situation were undertaken but were delayed by a lack of readily available
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infornlation from Southwestern Bell about the technical characteristics and capabilities of the

trunks and tandems.

Although at this time the parties believe a solution has been found, the parties do not

know definitively whether STPCS 's Nokia switch will be able to outpulse a signal configuration

that can be used by the Southwestern Bell tandem. In light of the new information that the

Southwestern Bell tandems cannot receive 20 digits via EMF trunk signaling, Nokia is currently

evaluating the switch capabilities for SS7 trunk signaling in coordination with SCC and STPCS.

Nonetheless, STPCS has revised, once again, its Phase I Exhibits (the technical forms that

Southwestern Bell requires wireless carriers to submit before it will process trunk orders). These

Exhibits have been sent to Southwestern Bell, which is evaluating the facilities prior to providing

a new firm order commitment date. According to Southwestern Bell, it still must evaluate

facilities before issuing a firm provisioning date.

PSAP Readiness. While STPCS and SCC continue to work to solve the trunk problems,

they have also learned that the customer premises equipment of a number ofPSAPs within

STPCS's service areas is not capable of receiving 20 digits via EMF signaling. STPCS and SCC

are working with the regional planning commissions and the PSAPs to identify where

deployment can occur and incorporate that information into the test schedule.

STPCS and SCC have apprised TX-CSEC of these new circumstances and of the ongoing

efforts to resolve them expeditiously. STPCS also has maintained contact with the necessary

third parties to resolve problems as quickly as possible. Despite these diligent efforts, however,

to date STPCS has been unable to implement Phase I E-9l1 compliance. Because these

unforeseen circumstances have been beyond STPCS's control to resolve on its own, the

Commission should not penalize STPCS for failure to meet the implementation deadline set forth
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in Section 20.l8(d) of the rules. As noted in the Waiver Request, notwithstanding the inability to

fully implement Phase I, STPCS does forward 911 calls to local PSAPs, and indicates the cell

site from which the call originates.

STPCS fully supports and is actively attempting to implement the provision of

emergency services to all mobile users. STPCS is working to implement Phase I E-9ll

compliance as soon as technically feasible. Many of the issues discussed above are under active

review, and require reliance on third parties over which STPCS has no control. STPCS pledges

to continue to diligently pursue E-9ll implementation, but cannot at this time provide a date

certain for compliance. STPCS will continue to keep the Commission, the TX-CSEC, and other

interested parties informed of the Phase I implementation status.

WHEREFORE, STPCS Joint Venture, LLC respectfully requests that the Commission

grant its request for a waiver of Section 20.18(d) of the Commission's rules until such time as

STPCS has implemented Phase I E-9ll service.

Respectfully submitted,

STPCS JOINT VENTURE, LLC

December 15,2000
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Its Attorneys
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CERTIFICATION

I. Julia 1<. Tunnel', hereby certify that J am an autholized reprcsentative of STPCS Joint
Venture, 1.LC. <.lIbla SOL Communications, that I h3vc re<lu the forcgoing Supplement to
Request for Limited Wl1iver of Section 20.l8(d) of the Commission's Rules, that 1have personal
knowl~dgc of the facts set forth therein, and Lhat the fueLs set fonh therein arc true and correc( ro
the best of my knowledge, informntion and belief.

December 15, 2000



CERTIFICATE OF SERVICE

I, Scott M. Perry, hereby certify that on this 15th day of December, 2000, I caused to be
served a copy of the foregoing Supplement to Request ofSTPCS Joint Venture, LLC for a
Limited Waiver of Section 20.18(d) of the Commission's Rules by U.S. first-class mail, or by
hand delivery as indicated with an *, to the following persons:

Thomas 1. Sugrue, Chief*
Wireless Telecommunications Bureau
Federal Communications Commission
445 1i h Street, SW
Room 3C-207
Washington, DC 20554

Blaise Scinto, Deputy Chief*
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 1i h Street, SW
Washington, DC 20554

Cindy Reed, Auditor Manager
Texas State Auditor's Office
Robert E. Johnson Building
1501 North Congress Avenue, Suite 4.224
Austin, Texas 78701

Rupaco T. Gonzalez, Jr.
Richard A. Muscat
The Gonzalez Law Firm
One Westlake Plaza, Suite 100
1705 South Capital of Texas Highway
Austin, Texas 78746

Kris Monteith, Chief*
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 1ih Street, SW
Washington, DC 20554

James D. Schlichting, Deputy Chief*
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

James Georke, Executive Director
Texas Commission on State

Emergency Services
333 Guadalupe Street, Suite 2-212
Austin, Texas 78701

ITS*
445 lih Street, SW
Washington, DC 20554


